

KENNESAW MOUNTAIN TRAIL CLUB

PROPOSED FUTURE WORK PLANS - Updated 9/6/21 Bill Gurry

Always subject to change due to:

1-Weather, damage to trail or structures

2-Changes in needs of the Park and/or Trail Club

3-Volunteer group makeup, availability of crew leaders; progress on work plans, Covid 19 restrictions

Priority	Proposed Date	TRAIL	Work Description	Comments	W a l k e d	P l a n n e d	S u b m i t t e d	A p p r o v e d
1				Requests by the Park				
<u>NORTH SECTION</u>								
		24 Gun Battery	Minor maintenance , deberming, remove loose duff	Each year; most work done in 2020				
		Hensley Dam	Repair	Work with staff	x			
		Environmental Loop Trail	Build 1 or 2 turnpikes on south trail; cover dead roots with mixed materials minor maintenance	Plan needs to be resubmitted and approved again	x			
		Upper Mountain	Close social trails	Most work done in 2021	x			
		Top of Big K to Mountain Road	Light maintenance		x	x		
		Lower Mountain	Minor maintenance; close short social trails	needs a new plan due to traio changes	x			
		Saddle	Minor maintenane, repair steps up to littl k	SCA??	x	x	x	x
		Backside little k	Rock work in a few places, minor maintenance	SCA??	x	x	x	x
		Brumby	Deal with springs as they appear	So road/trail doesn't ice in winter (by others??)				
		Visitor Center/Picnic area	??	Invasive plant crew and staff has been doing work here				
		Pigeon Hill	Minor maintenace on drainage structures; dig out culvert at trail head <i>again</i> ; r elapce bench	SCA??	x	x	x	x
		Camp Brumby Cutoff, Visitor Center Cutoff, Picket Line, Camp Brumby Loop, Little Kennesaw Cutoff	Just light maintenace	needs rewalk				

PROPOSED FUTURE WORK PLANS - Updated 9/6/21 Bill Gurry

3-Volunteer group makeup, availability of crew leaders; progress on work plans, Covid 19 restrictions

W	P	S	A
a	l	u	p
l	a	b	p
k	n	m	r
e	n	i	v
d	e	t	e
	d	e	d

Priority	Proposed Date	TRAIL	Work Description	Comments	e d	n e d	t v e d
CENTER SECTION							
		Noses Creek	Repair any new erosion; Still want to replace fence at sediment pond at Burnt Hickory parking	By others?? Is the road wide enough for mowers and trailers?	x		
		Hardage Mill	Rebuild steps going downhill towards Noses Creek, light maintenace	Need advice for horse traffic to complete plan	x	x	
		Reroute at New Salem Church	Reroute the crossing at Burnt Hickory Road	Big future project - will need direction from Park, work with multiuse trail			
SOUTH SECTION							
		Assault trail	Repair erosion	Use techniques from NPS work plan for Cheatham Hill - need to walk again with Park	x	x	
		Cheatham Hill	Repairs based on NPS "Illinois Monument Maintenance" plan; several work days	Huge project -needs park review to complete plan; some work needs compliance; fence is replaced	x	x	
		Cease Fire Trail	Repair erosion on Cease fire Trail and John Ward Connector; Add another drain for the puddle near Texas monument?	Need to walk with Park	x	x	
		Kolb's Farm east	Erect new bridge? Fix little bridge south of Creek - <i>again</i>	New Bridge by contractor?? (work on the Trail Club plan was done by others)	x		
		Kolb's Farm west	Minor maintenace, repair fences at Powder Springs/CH Hill Road		x	x	
OTHER							
			Other?				

KENNESAW MOUNTAIN TRAIL CLUB**PROPOSED FUTURE WORK PLANS** - Updated **9/6/21** Bill Gurry

Always subject to change due to:

1-Weather, damage to trail or structures

2-Changes in needs of the Park and/or Trail Club

3-Volunteer group makeup, availability of crew leaders; progress on work plans, Covid 19 restrictions

Priority	Proposed Date	TRAIL	Work Description	Comments	W a l k e d	P l a n n e d	S u b m i t t e d	A p p r o v e d